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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 10:17PM

Contract No.:  04-0120F4

Diary #: 099 Const Calendar Day: 959 Date:
Inspector Name: Altamirano, Victor Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

24-Apr-2012  Tuesday
Transportation Engineer

Over Time:

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day [ ] If no, explain:

4PM

Condition

Diary:
Cable Compaction

tightened screw to prevent further leakage.

Workers:

Chris Biskner (IW-F)

Matthew Cochran (IW)
Stanley Dalie (IW)

Rene Esquivel (IW)

Henry Hernandez (IW)

Theo Rohr (Elevator Operator)
Michael Ford (Mechanic)

CABLE COMPACTION AT SOUTH SIDE SPAN:

Refer to attached cable compaction inspection checklist.
(i.e. B.M = Bottom of Cable, I.B. = Inboard and O.B. = Outboard)

ABF engineers: David Mesh, Zack and Andre were present.
Workers hours: 8 hours straight time total (7pm - 3am).

My hours worked: 11 hours total including 3 hours overtime.

Dispute

[]

Compaction at SSS was on hold at 7:45pm to about 8:50pm due to oil leaking from the compactor. The
mechanic came by to address the issue. About 10:40pm, workers had to use straps from another crew
given that the SSS crew was running out of straps.
1:15am - Workers installed strap after PP 32 and then moved the compactor downstation to about 20 feet
to install cargo straps. Another oil leak occurred from 2:25am to 2:27am from the gauges. Workers
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